Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project
Contract ID: B14712-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/31/2014
Contract Location: Time Allowed: Days
IMPROVEMENTS AT CLUBVIEW ELEMENTARY SCHOOL Elapsed Calender Days: Days
Percent Time: 100.00
District: 3 Area: 02
Contractor:
ALEXANDER CONTRACTING CO., INC. Date Let: 12/13/2013
P. 0. BOX 1388 Date Awarded: 12/27/2013
Date Contract Executed: 02/10/2014
Date Notice to Proceed: 02/17/2014
FORTSON GA 31808-1388 Date Work Began: 06/24/2014
Phone: Date Time Stopped: 07/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2014
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $120,023.65 Counties:
Original Contract Amount $120,023.65 Muscogee
Funds Available $23,043.96
Percent Complete 80.80%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010392 $120,023.65 $120,023.65 $23,043.96 80.80% $72,141.55

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014

User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14712-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/31/2014

Project Number: 0010392 CLUBVIEW ELEMENTARY SCHOOL - SRTS

Federal State Project Number: 0010392

Total to Date Prev to Date This Estimate
Participating $96,979.69 $24,838.14 $72,141.55
Non-Participating $0.00 $0.00 $0.00
Total Earnings $96,979.69 $24,838.14 $72,141.55
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $96,979.69 $24,838.14 $72,141.55
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $96,979.69 $24,838.14
$72,141.55

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 08/06/2014

User: krender Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14712-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/31/2014
Project Number 0010392
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
10345.000 .207
457 $2,141.42 $4,727.67
0010398
0035 210-0100 GRADING COMPLETE - LS 1.000 425
38300.000 575
1.000 $22,022.50 $38,300.00
0010398
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 702.000 304.040
19.650 46.500
350.540 $913.73 $6,888.11
0045 441-0104 CONC SIDEWALK, 4 IN SY 360.000 .000
29.800 350.000
350.000 $10,430.00 $10,430.00
0050 441-0108 CONC SIDEWALK, 8 IN SY 57.000 .000
68.650 45.000
45.000 $3,089.25 $3,089.25
0055 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 740.000 .000
7.700 694.000
694.000 $5,343.80 $5,343.80
0060 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 830.000 .000
15.550 695.000
695.000 $10,807.25 $10,807.25
Category Amount: $54,747.95 $79,586.08
Category Number: 0030 SIGNING AND MARKINGS
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 30.000 .000
21.000 30.000
30.000 $630.00 $630.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14712-13-000-0 Estimate Number: 0002

Date: 08/06/2014

Page 4 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0010392

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKINGS
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WF LF 200.000 .000
7.000 200.000
200.000 $1,400.00 $1,400.00
Category Amount: $2,030.00 $2,030.00
Category Number: 0020 EROSION CONTROL
0095 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 1.000 .000
285.000 1.000
1.000 $285.00 $285.00
0120 700-9300 SOD SY 200.000 .000
6.250 262.000
262.000 $1,637.50 $1,637.50
Category Amount: $1,922.50 $1,922.50
Category Number: 0010 ROADWAY
0150 668-1100 CATCH BASIN, GP 1 EA 1.000 .000
1910.000 2.000
2.000 $3,820.00 $3,820.00
0155 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 .000
1400.000 2.000
2.000 $2,800.00 $2,800.00
Category Amount: $6,620.00 $6,620.00
Category Number: 0030 SIGNING AND MARKINGS
0160 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 26.000 .000
20.850 26.000
26.000 $542.10 $542.10
0165 636-2070 GALV STEEL POSTS, TP 7 LF 58.000 .000
6.500 58.000
58.000 $377.00 $377.00
Category Amount: $919.10 $919.10



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14712-13-000-0 Estimate Number: 0002

Date: 08/06/2014

Page 5 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0010392

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0170 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 746.000 .000
2.200 746.000
746.000 $1,641.20 $1,641.20
0175 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 55.000 .000
37.350 28.000
28.000 $1,045.80 $1,045.80
0180 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 50.000 .000
95.000 25.000
25.000 $2,375.00 $2,375.00
Category Amount: $5,062.00 $5,062.00
Category Number: 0020 EROSION CONTROL
0185 708-1000 PLANT TOPSOIL CcYy 30.000 .000
28.000 30.000
30.000 $840.00 $840.00
Category Amount: $840.00 $840.00
Project Total Amount: $72,141.55 $96,979.69



